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Chapter 8. Reliability Centered Building and Equipment Acceptance
8.1 Introduction 
8.1.1 During the course of new construction, major repair, or rehabilitation of facilities, it is not unusual to discover
installed systems or equipment that are out of alignment and balance, that contain latent defects from manufacturing
and installation, or that simply do not operate as intended. For example, evaluations of new construction of at least
two NASA Centers revealed that 85- to-100 percent of the rotating equipment was misaligned, out of balance, or
contained defective bearings. These types of systems or equipment defects result in premature failures, which
require unbudgeted corrective action by O&M staff. Given today's tight facilities O&M budgets, each Center shall, for
new construction, major repair, or rehabilitation of facility projects, employ an acceptance process that includes the
use of PT&I to verify system and equipment condition. This should be done prior to acceptance of the work and the
contractor's departure from the job site and turning the keys over to the operations and maintenance staff. The
expected result is a facility that is safer and is less costly to maintain. The acceptance process can achieve these
results by: 

a. Ensuring there are no latent factory or installation defects. 

b. Verifying building systems and equipment performance through functional performance testing. 

c. Providing full documentation and training for the O&M staff to improve their performance. 

8.1.2 Building and equipment acceptance is one element of a larger, more comprehensive construction quality
program known as "commissioning." Currently, there are four variations of commissioning being practiced:
Traditional commissioning, total building commissioning, total building recommissioning, and NASA's customized
application of a portion of commissioning called, Reliability Centered Building and Equipment Acceptance
(RCB&EA). 

8.1.3 Traditional Commissioning. Traditional commissioning involves performing random tests and checks on facility
systems to ensure that they are properly balanced, functionally operational, and comply with the design intent. It
systematically checks operating parameters such as pressure, temperature, minimum and maximum air flow, lighting
levels, electrical amperage and voltage, torque, fluid volumes, and other thermodynamic measures at key locations,
as well as balanced conditions. It is a method of acceptance testing that, when performed on a random basis at
random sampling points, checks to ensure that the outcome indices at those points are in compliance with the
outcome requirements stated in the design specification. Although the method ensures that the installation meets
the design requirements, traditional commissioning reflects the conditions in a snapshot in time, specifically on the
day(s) that the system is being inspected for acceptance. Also, it generally fails to emphasize the quality of the
equipment installation itself, such as latent manufacturing and installation defects. Even if the installation is in
compliance with the design and reflects the proper process parameters at the time of equipment acceptance, these
undetected defects may result in premature equipment failure and operational and maintenance problems due to
misalignment or similar conditions discovered at a later date. The problem then becomes one of many warranty

Request Notification of Change

NPR 8831.2E -- Chapter8
Verify Current version before use at:

http://nodis3.gsfc.nasa.gov/
Page  1  of  7 

NPR 8831.2E -- Chapter8
Verify Current version before use at:

http://nodis3.gsfc.nasa.gov/
Page  1  of  7 

http://nodis3.gsfc.nasa.gov/main_lib.html
http://nodis3.gsfc.nasa.gov/lib_docs.cfm?range=8___
http://nodis3.gsfc.nasa.gov/adv_search.cfm
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=Chapter8&format=PDF
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=main
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=Preface
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=Chapter1
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=Chapter2
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=Chapter3
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=Chapter4
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=Chapter5
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=Chapter6
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=Chapter7
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=Chapter8
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=Chapter9
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=Chapter10
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=Chapter11
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=Chapter12
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=AppendixA
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=AppendixB
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=AppendixC
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=AppendixD
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=AppendixE
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=AppendixF
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=AppendixG
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=AppendixH
http://nodis3.gsfc.nasa.gov/displayDir.cfm?Internal_ID=N_PR_8831_002E_&page_name=AppendixI
http://nodis3.gsfc.nasa.gov/displayAll.cfm?Internal_ID=N_PR_8831_002E_&page_name=ALL
http://nodis3.gsfc.nasa.gov/
http://nodis3.gsfc.nasa.gov/


issues, which, based on typical NASA history, often are inadequately enforced. 

8.1.4 Total Building Commissioning. Total building commissioning is a continuous, systematic process of ensuring
that facility systems are planned, designed, installed, tested, and capable of being operated and maintained to
perform according to the design intent and the user's needs. The total building commissioning process is optimally
applied to all phases of a construction project--program planning, design, construction/installation, acceptance, and
postacceptance/occupancy. Commissioning team involvement begins at the earliest stages of project planning,
where its expertise in such areas as system sizing, code compliance, maintainability, user-friendliness, product
quality and reliability, ergonomics, and projected life-cycle costs are applied to the design. The commissioning staff
is also involved in monitoring the quality of the construction in terms of workmanship, specification, and code
compliance throughout the construction, using traditional commissioning tests and inspection procedures for quality
assurance and for system acceptance. Finally, the quality team monitors the installed system following acceptance
to ensure that there are no latent installation defects or degradation of system performance and operational quality.
This rigorous commissioning process is intended to provide the following benefits: 

a. Ensure that a new facility begins its life with systems at optimal productivity. 

b. Improve the likelihood that the facility will maintain this level of performance. 

c. Restore an existing facility to high productivity. 

d. Ensure facility renovations and equipment upgrades function as designed. 

8.1.5 Total Building Recommissioning (also referred to as LEED-EB). The commissioning of existing buildings is
known as building recommissioning and is a low-cost method to improve building performance. Over time, the
efficiency of a building's systems can decline, especially if they were never commissioned or where improperly
commissioned during building acceptance. Recommissioning finds and corrects equipment problems and also tunes
up systems and equipment, ensuring they operate in an integrated manner. Based on energy savings,
recommissioning can deliver simple paybacks that rarely exceed four years and are often two years or less. In
addition to saving energy, recommissioning: 

a. Extends equipment life and reduces premature equipment failure. 

b. Reduces operating and maintenance costs. 

c. Decreases risk and increases the asset value of the building. 

d. Helps ensure a healthy, comfortable, and productive working environment for occupants. 

8.1.6 Recommissioning existing buildings helps to restore and improve the original intended operating performance.
The U.S. Green Building Council (USGBC) has developed a recommissioning program for existing buildings known
as LEED-EB (Existing Buildings). Similar to the LEED-NC (New Construction) program, LEED-EB provides owners
and operators of existing buildings a method to implement sustainable operations and maintenance practices and
reduces the environmental impact of a building over its functional life cycle. LEED-EB requires that existing building
commissioning (recommissioning) be performed to verify that fundamental building systems and assemblies are
performing as intended to meet current needs and sustainability requirements. 

8.1.7 NASA's Building and Equipment Acceptance. NASA's application of commissioning is a customization of a
portion of the traditional and total commissioning processes that NASA calls Reliability Centered Building and
Equipment Acceptance. NASA recognizes that there can be substantial benefits even when commissioning
concepts are applied only to the acceptance phase of a construction project. These benefits can be gained during
acceptance by using available PT&I technologies in addition to traditional operational parameters to identify latent
manufacturing, shipping, and installation-induced defects. Identifying and correcting these defects can reduce
premature failures, increase safety and reliability, and decrease life-cycle costs. NASA's portion of the
commissioning concept concentrates on facility and equipment acceptance rather than on total commissionings'
cradle-to-grave detailed oversight and evaluations because of the following: 

a. NASA's placing safety as a top priority. 

b. The current Federal budget process and constraints. 

c. NASA's emphasis on reducing life-cycle costs within available and limited resources. 

d. The institution of a strong and vibrant RCM program in place Agency wide. 

8.1.8 Many of the problems, safety concerns, and associated costs inherited during the O&M phase are the result of
inadequate or nonexistent standards and procedures for equipment acceptance. Thus, the focus of NASA's
equipment acceptance is on ensuring that the contractor detects latent manufacturing and installation defects
through an effective quality control program before final acceptance of the installation by the Government. 

8.1.9 This chapter provides a brief overview of NASA's acceptance process. Refer to the NASA Reliability Centered
Building and Equipment Acceptance Guide for more detailed information and extensive discussion of the subject. 
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8.2 RCM--Integral to Acceptance 
8.2.1 The RCM approach takes a life-cycle view of facilities and collateral equipment and seeks to ensure that
facilities and collateral equipment are properly built and installed in order to reduce the probability of premature
failure. A key element in the transition from good design to full operation is the construction and acceptance phase. 

8.2.2 Initial Planning and Design. The long-term reliability of an installation or refurbishment begins with the initial
planning and design. The initial criteria and equipment design determines the inherent equipment reliability,
maintainability, and supportability. Moreover, as discussed in Chapter 7, Reliability Centered Maintenance, about 95
percent of the total equipment cost is determined by the end of the planning and design phase. Even though
expenditures for plant and equipment may occur later during the acquisition process, their cost is committed at an
early stage. The decision to include a facility in the RCM program, including PT&I, is best made during the planning
phase. As RCM decisions are made later in the life cycle, it becomes more difficult to achieve the maximum possible
benefit from the RCM program. It has been estimated by NASA facilities and collateral equipment designers that the
cost to make a system change once the system is built is anywhere from 10 to 1,000 times more than if the change
was incorporated during the system design. Clearly, the planning and design phase of facilities and collateral
equipment life cycle is the time to focus on the ability to sustain operation through the use of effective acceptance
testing, proper trending, necessary maintenance, and the performance of timely repair, when needed. 

8.2.3 Construction and Acceptance. Contracts for construction work at NASA Centers shall require contractor
responsibility for an adequate quality control program in place for the proper installation of the facility and equipment
in accordance with the design requirements. Throughout the installation and at the time of acceptance, PT&I must
be performed to verify that not only is the installation acceptable, i.e., that there are no latent factory or installation
defects, but also, that the required baselines are established. Consequently, any contractor performing work at
NASA Centers must have an understanding of the RCM process and how it affects the project. NASA contracts shall
require the contractor to use personnel who are trained and certified in the appropriate PT&I technologies for
acceptance testing to ensure that the results are accurate and consistent. The Center's Construction Manager shall
ensure that all interim testing is performed and that the results meet the specifications and are documented and
included with the final acceptance documentation. The Construction Manager shall ensure that the acceptance
testing has been performed and determine if the acceptance testing results are within the required tolerances. When
all acceptance criteria have been met, the Construction Manager shall collect all of the required documentation,
including all manufacturers manuals, drawing redlines, and all acceptance testing data, and deliver them to the
appropriate Center operations and maintenance personnel. 

8.2.4 Maintenance and Operations. RCM can introduce significant savings during the Maintenance and Operations
phase of a facility's life. Savings of 30-to-50 percent in the annual maintenance budget are often obtained through
the introduction of a balanced RCM program. O&M personnel are ultimately responsible for the proper operation and
maintenance of systems and equipment. However, how the facility and its equipment will be operated and
maintained shall be considered during the planning, design, and construction phases. During these phases,
maintenance and operations needs are best served by carefully and realistically identifying and defining the PT&I
and PM requirements. Although the performance of maintenance and operations occurs during the operations stage
of the life cycle, some preparatory activities can be carried out during the acceptance stage. These activities can
include O&M personnel selection, training requirements, procedure preparation, review of specifications, and
collection of baseline condition monitoring data from the Construction Manager. Refer to Chapter 7, Reliability
Centered Maintenance, of this document and to the NASA Reliability Centered Maintenance Guide for Facilities and
Collateral Equipment for guidance on the use of RCM during facilities operations and maintenance. 

8.3 Acceptance Testing 
8.3.1 After construction is complete, it is important to verify that the systems and equipment are operating in
accordance with the construction specifications. NASA's contracts shall accomplish this by requiring the contractor
to verify, as an element of the contractor's quality control program, that the equipment specified is properly installed
in accordance with design and local codes and standards, that there are no latent manufacturing or installation
defects, and that individual and integrated systems and equipment operation is in accordance with the design intent.
During NASA's acceptance process, individual equipment is acceptance-tested using PT&I that focuses on
equipment performance and by traditional thermodynamic testing. Providing this initial baseline data for comparisons
and trending allows for planning and scheduling PM or repairs in advance of failure. 

8.3.2 Facilities contain a myriad of equipment and systems, from the simplest light switch to a computer-controlled
air conditioning system. While all equipment can benefit from the reliability centered acceptance process, it must be
understood that even though an acceptance test is available, it is not always cost effective to perform. The decision
to perform reliability centered acceptance should be based on the RCM techniques in the NASA RCM Guide for
Facilities and Collateral Equipment and the NASA Reliability Centered Building and Equipment Acceptance Guide. 

8.3.3 Table 8-1 indicates the most appropriate and commonly used PT&I technologies with respect to the most
common acceptance testing applications. These PT&I tests have become some of the most effective methods for
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testing new and in-service equipment for hidden defects. 

8.3.4 Preliminary and final acceptance testing and documentation of the test results is to be performed by the
contractor as part of the contractor's QC program. The contractor shall correct all detected deficiencies, and the
condition monitoring data shall be retaken prior to acceptance of the facility and/or equipment by NASA. The NASA
Center shall observe and monitor this condition testing, analysis, and documentation as part of its QA program and
ensure that the contractor provides all preliminary and final condition monitoring and analysis data to the
Construction Manager. 

8.4 Acceptance Scope 
The acceptance scope includes, but is not limited to, the following: 

a. Documenting the design intent. Verifying that equipment and systems have been properly installed in accordance
with the contract documentation and the manufacturer's written installation instructions. 

b. Verifying the performance of each piece of equipment and each system, documenting the equipment and system
performance, and ensuring that there are no latent manufacturing and installation defects. 

c. Verifying that equipment has been placed into operation with the manufacturer's observation and/or approval. 

d. Verifying that adjusting, balancing, and system testing has been properly performed. 

e. Assembling and submitting record drawings. 

f. Training Center and/or the user's personnel in the proper operation of each piece of equipment and each system. 

g. Documenting warranty start and end dates. 

h. Assembling and submitting all records of code authority inspections and approvals. 

i. Validating the accessibility of all work relative to the maintenance requirements of each piece of equipment and
promptly advising NASA of items of noncompliance. 

j. Identifying, documenting, and reporting all deficiencies of the work relative to the contract documents for tracking
and correction through a deficiency-tracking program. 

k. Submitting acceptance documents in an approved format. 

Table 8-1 Applicable PT&I Technologies 
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8.5 Applications 
8.5.1 Roofs. Roofs are normally constructed layer by layer and comprise many different types of materials. Moisture
must not be allowed to enter the roof structure or materials during the construction phase, as any trapped moisture
will eventually degrade the roof and structure and can cause a premature failure of the roofing system. Whereas
traditional roof inspections usually look for the effects of leaks, infrared thermography should be used to look for wet
insulation caused by water ingress during construction, improper installation, or roof boundary failures. 

8.5.2 Insulation/Building Envelope. Building insulation is installed during construction but, in most cases, prior to the
building's being completed. Consequently, acceptance inspections must occur before the walls and ceilings are
completed. On completion of the insulation installation, a construction detail showing the insulation material type,
amount, and location shall be generated and submitted by the contractor. This information shall be forwarded to the
appropriate RCM official for inclusion in the maintenance database. Infrared thermography or ultrasonic mapping
should be used during acceptance to identify insulation voids, insulation settling, and areas of moisture intrusion. 
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8.5.3 Piping Systems. Industry-standard acceptance tests for water, plumbing, and air systems first require a
pressure test of all piping and fittings. During this test, an ultrasonic scan should be performed on all accessible
aboveground piping to help discover any leaks. For hot water systems, after the pressure and hydro tests have been
completed and after piping insulation has been installed, the system should be charged with hot water, and an
infrared scan should be performed to verify insulation integrity. For steam systems, ultrasonic scans should be
performed on steam traps. 

8.5.4 Mechanical Systems 

8.5.4.1 Vibration Analysis. Analysis of system and equipment vibration levels is one of the most commonly used PT&I
techniques to determine the condition of rotating equipment and its structural stability in a system. It will detect
deficiencies associated with wear, imbalance, misalignment, mechanical looseness, bearing damage, belt flaws,
sheave and pulley flaws, gear damage, flow turbulence, cavitation, structural resonance, and fatigue. Vibration
measurements in the acceptance process shall be performed by technically qualified persons who are trained,
experienced, and certified in vibration measurement and shall be taken under specified operating conditions. Test
documentation, including machine layout drawings indicating vibration measurement locations, shall be submitted to,
validated by, and signed by the NASA Construction Manager or other authorized official prior to final equipment
acceptance. 

8.5.4.2 Balance. Only 10-to-20 percent of rolling element bearings achieve their design life. Premature bearing failure
is frequently due to excessive vibration caused by imbalance, misalignment, improper installation, and outside
structural stresses. Acceptance testing for precision balance by the contractor at the time of equipment acceptance
of motor rotors, pump impellers, and fans is one of the most critical and cost-effective techniques for achieving
increased bearing life and resultant equipment reliability. NASA contracts shall require that balance measurements
be performed by a technically qualified person trained, experienced, and certified in machinery balancing. 

8.5.4.3 Alignment. The forces of vibration from misalignment cause gradual deterioration of seals, couplings,
bearings, drive windings, and other rotating elements where close tolerances exist. The use of precision equipment
and methods at the time of acceptance, such as reverse dial and laser systems, is necessary to bring alignment
tolerances within precision standards. Precision alignment will increase the average bearing life, thus, increase
machinery reliability and availability and decrease maintenance costs. 

8.5.4.4 Lubrication and Hydraulic Fluids. Lubricating and hydraulic fluid analysis is performed during acceptance for
three reasons: To determine the machine mechanical wear condition; to determine the fluid condition; and to
determine if the fluid has become contaminated. There is a wide variety of tests to provide information on these,
usually packaged by independent testing laboratories to address all three areas. In addition to assessing the
condition of the fluids at the time of equipment acceptance, these tests are necessary to provide a baseline for future
RCM actions. 

8.5.4.5 Ultrasonic Testing. Airborne ultrasonics are used by the contractor during equipment acceptance to hear
noises associated with leaks, mechanical anomalies, corona discharges, and other high-frequency events. In
addition to evaluating heat exchangers, ultrasonics can be used to verify boiler casing and associated piping integrity
and the proper operation of steam traps. 

8.5.4.6 Infrared Imaging. See paragraph 8.5.5.1, Infrared Imaging. 

8.5.5 Electrical Systems 

8.5.5.1 Infrared Imaging. Infrared thermography (IRT) is a noncontact technique used during acceptance to identify
hot and cold spots in energized electrical equipment, large surface areas such as boilers and building walls, and
other areas where "stand off" temperature measurement is necessary. More specifically, IRT is used to detect faulty
conditions in transformers, motor control centers, switchgear, substations, switchyards, and power lines. In
mechanical systems, IRT is used to identify blocked flow conditions in heat exchangers, condensers,
transformer-cooling radiators, and pipes and to verify fluid levels in large containers such as fuel storage tanks. IRT
is also used to identify misaligned drive belts and sheaves, drive couplings, motor bearing, and missing or bad
insulation in roofs. Paragraphs 8.5.1. through 8.5.3. discuss IRT's applications specific to structural systems. 

8.5.5.2 Power Factor Testing. Providing the optimum power factor maximizes the efficient use of electrical power.
Power factor, sometimes referred to as dissipation factor, a measure of the power loss, is a dimensionless ratio that
is expressed in percentage of the resistive current flowing through insulation to the total current flowing.
Consequently, the power factor test is used for making routine comparisons of the condition of an insulation system
and for acceptance testing to verify that the equipment was manufactured and installed properly. The test is
nondestructive, and regular maintenance testing will not deteriorate or damage insulation. Its most frequent
applications are with electric motors, circuit breakers, motor control centers, switchgears, and transformers. 

8.5.5.3 Insulation Resistance Testing. An insulation resistance test is a nondestructive direct current (DC) test used
during acceptance to determine the condition of the insulation of electrical systems. It indicates that the insulation
under test can withstand the voltage being applied. The insulation resistance is generally accepted as a reliable
indication of the presence of contamination or degradation. Its most frequent applications are with motors,
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switchgears, motor control centers, circuit breakers, and transformers. 

8.5.5.4 Insulation Oil Testing. High- and medium-voltage transformers, some high- and medium-voltage breakers,
and some medium-voltage switches are supplied with mineral oil as an insulation medium. Performing oil tests prior
to turnover is needed to ensure that proper oil is installed, that the necessary inhibitors have been added, and to
ensure that no combustible gas products are present. Further, when insulation systems are subjected to stresses,
such as fault currents and overheating, combustible gas generation can change dramatically. In most cases, these
stresses can be detected early on; the presence and quantity of the individual gases can be measured and the
results analyzed to indicate the probable cause of generation. 

8.5.5.5 Motor Circuit Evaluation (MCE) and Motor Circuit Analysis (MCA). MCE is used during acceptance to
evaluate the condition of motor power circuits. Any impedance imbalances in a motor will result in a voltage
imbalance. Voltage imbalances in turn will result in higher operating current and temperatures, which will weaken the
insulation and shorten the motor's life. MCA is a method of detecting the presence of broken or cracked rotor bars or
high-resistance connections in end rings. While MCA is an effective test on in-service motors, it is not generally used
for acceptance testing. It is, however, normally performed at initial startup so a baseline can be established. 

8.5.5.6 Battery Impedance Testing. As a battery ages and begins to lose capacity, its internal impedance rises. This
is a parameter that can be trended, comparing the current value with the original value taken at acceptance, with
previous readings, and with other identical batteries in the same battery bank. Additionally, battery impedance
testing will indicate the existence of an internal short in the battery, an open circuit in the battery, and premature
aging due to excessive heat or discharges. There are no set guidelines or limits for this test. Each type, style, and
configuration of battery will have its own impedance, so it is important to take these measurements during
acceptance to establish a baseline. 

8.5.5.7 Airborne Ultrasonics. Deficiencies in electrical systems, such as corona discharges, loose switch
connections, and internal arcing in deadfront electrical connections, can all be discovered during acceptance using
ultrasonic test devices. Corona discharge is normally associated with high-voltage distribution systems and is
produced as a result of a poor connection or insulation problem. The discharges generally occur at random, are the
precursor to a failure, and are in the ultraviolet region and not normally detectable using thermography. 

8.6 Acceptance Data Sheet 
Acceptance data shall be recorded on a formal Acceptance Date Sheet and provided to the Center Construction
Manager as part of the facility or equipment documentation package. A separate sheet shall be filled out for each
equipment unit being evaluated during the acceptance process and may result in a voluminous total package. Refer
to the NASA Reliability Centered Building and Equipment Acceptance Guide for Acceptance Date Sheet samples. 
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